

PRIME MINISTERS' DEVELOPMENT PACKAGE (PMDP-2015)

The Prime Minister's Development Package (PMDP) for Jammu & Kashmir and Ladakh, announced on November 7, 2015, is a comprehensive Reconstruction Plan with a financial outlay of Rs. 80,068 Crore. The plan is designed around five key pillars:

1. **Humanitarian Relief**
2. **Crisis Management**
3. **Social Infrastructure**
4. **Development Projects**
5. **Economic Infrastructure**

Initially, the PMDP comprised 63 projects. Following the reorganization of Jammu & Kashmir into a Union Territory, 53 projects remained applicable to J&K UT. As of November, 2025, significant progress has been made, with 29 projects (9 by the Government of India and 20 by the Government of Jammu & Kashmir) completed, and 14 projects (4 by Gol, 10 by GoJK) stands substantially completed. Collectively, this represents 81.13% of the total projects.

Key Achievements:

- **Completion Rate:** 81.13% of the total projects are either completed or substantially completed.
- **Funds Utilized:** A total of Rs. 56,946.58 crore has been released for the 53 projects. As of November 2025, Rs. 54,986.17 crore (96.56% of the released amount) has been expended.

Key Challenges Addressed:

- Land acquisition
- Forest clearances
- Utility shifting
- Ongoing legal proceedings

These efforts have been crucial in overcoming potential hurdles and ensuring the projects progress smoothly.

Financial progress of PMDP projects of J&K UT is summarized as under:

Rs. in crore

Component	Central projects	State projects	Total
PMDP Outlay	26,971.00 (18)	31,513.63 (35)	58,484.63 (53)
Sanctioned cost	41,915.75*	26,989.64	68,905.39

Component	Central projects	State projects	Total
Funds released	35,185.68	21,760.90	56,946.58
Funds utilized	35,095.42	19,890.75	54,986.17
% age expenditure. against sanctioned cost	83.73%	73.70%	79.80%
% age expenditure. against funds released	99.74%	91.41%	96.56%
* Sanctioned cost of some projects (mainly of MORTH-BOT Projects) is higher than the allocations given in the PMDP as approved in 2015.			